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Project Description 
The Cape May County, NJ, Board of Chosen Freeholders, with the support of the South Jersey 
Transportation Planning Organization, requests TIGER grant assistance to reconstruct a 2.7 mile 
section of Ocean Drive (CR621), from its intersection with NJ Route 109 in Lower Township to 
the Borough of Wildwood Crest, NJ.  Ocean Drive serves as an evacuation route for the southern 
portion of the barrier island which contains the Wildwoods (Wildwood Crest, West Wildwood, 
Wildwood and North Wildwood) in the event of extreme high tides or coastal storms.  Ocean 
Drive is the primary landside access route for marinas servicing the bulk of the Cape May 
Fishing Fleet, and it is the major connector between the Wildwoods and the mainland.  Ocean 
Drive is also the only route whereby residents of the economically depressed Wildwoods can 
reach employment at the Cape May commercial fish processing facilities.   
 
The commercial fishing industry wishes to expand. The Port of Cape May is New Jersey’s 
largest commercial fishing port and ranks in the top 5 in the United States in the value of 
landings. Collectively, the eight businesses employ 800 full time and seasonal employees and 
generate an approximate $125 million in annual revenue.  Currently, commercial processing jobs 
present a year-round opportunity to the aforementioned economically depressed areas, but the 
jobs are insufficient in number to improve the overall quality of life of the local communities.   
Stated simply, the commercial fishing industry cannot purchase larger vessels, build larger 
onshore processing facilities, or attract more secondary employers (i.e. increased truck 
deliveries) unless this project is built. 
 
The sand, gravel, rock mining and barging industries in southern New Jersey wish to expand. 
Collectively, they annually produce nearly 20 million tons valued at $100 million.  Barging of 
these materials would result in a more efficient transportation and distribution, and allow 
production and export to increase. This would generate an additional $25 million in mining 
revenues.   Over 30 years, this amounts to $490 million in additional revenues, plus an additional 
$35 million in jobs. 
 
Coastal cruise lines have express interest in including the Port of Cape May in their east coast 
itineraries.  Cape May City is the country’s oldest resort with many popular bed and breakfast 
inns.  Creating docking facilities and other landside services for small cruise ship would generate 
additional jobs in the county’s tourism industry. 
 
The objective of this project is to raise the roadway surface to an elevation above the 100-year 
floodplain.  Currently, the entire roadway is below the 100-year floodplain and is impassible 
during major storm events.   Additionally, two fixed bridges, over Mill Creek and Upper 
Thorofare respectively, and the bascule bridge over Middle Thorofare, will be replaced with new 
bridge structures.    The replacement of the Middle Thorofare Bridge also involves elevating and 
widening the bridge structure at this crossing. The existing bridge is functionally obsolete and 
presents severe problems for both vessel passage, due to its low clearance and narrow width 
between piers, and auto travel, due to frequent opening of the drawbridge on this heavily traveled 
road and narrow roadway width.  The bridge suffers damages from 3 to 4 allisions each year with 
large vessels trying to negotiate the navigational channel under the bridge.  Some of the allisions 
have resulted in the closure of the Middle Thorofare Bridge for days until emergency repairs 
have been completed.  In conjunction with the provision of a new elevated bridge, the current 
alignment of Ocean Drive must be shifted and a new toll plaza will be constructed.  Seven 
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alternative alignments for Ocean Drive were subjected to a comprehensive evaluation and an 
“Alternative F” was chosen for advancement (See Technical Description section). 
 
The estimated cost to complete this project is $298.1 million. 

 
Project Status: At the time of submission of this TIGER grant application the Ocean Drive 
Upgrade and Bridge Replacements project has: 
 

• received a $1.6 million earmark through SAFETEA-LU 

• been the subject of an additional $24.7 million request from US Representative LoBiondo 
in the upcoming SAFETEA-LU reauthorization.  

• been included in the approved Transportation Improvement Program (TIP) at the 
metropolitan planning level (SJTPO) and at the State of New Jersey 

• been subjected to a rigorous cost/benefit analysis and economic impact study 

• been advanced to the Project Scoping (or Preliminary Engineering) phase by Cape May 
County and as approved South Jersey Transportation Planning Organization and New 
Jersey Department of Transportation 

•  nearly completed the Environmental Assessment process needed to advance to final 
design. 

The Project Schedule calls completion of Environmental Clearances by June 2010, and of Final 
Design by September 2012.  Construction would commence by June 2011, through the issuance 
of three contracts – two of which would be advance contracts.  Construction is expected to 
require 3 years, with final completion by March 2014.  While this schedule does not expend all 
of the funds by February 2012, it is an aggressive schedule that works to committing the funds as 
quickly as possible on a critically needed project. 

Project Parties 

Cape May County Board of Chosen Freeholders – Although the ultimate responsibility for 
this project rests with the Cape May County Board of Chosen Freeholders, it will rely 
extensively on its shared service relationship with the Cape May County Bridge Commission 
(see below).  The Freeholder Board has responsibility for purchasing, advertisement, grant 
administration, adherence to state and federal employment requirements, engineering and 
rehabilitation through specific departments of county government.  

(See http://www.capemaycountygov.net/Cit-e-Access/departments/?TID=5&TPID=379) 

The Cape May County Engineer also serves as the Bridge Commission’s engineer.  As the 
Department Head of the County Department of Public Works (DPW), the County Engineer is 
responsible for overall bridge and roadway safety for both County and Commission bridges.  
DPW conducts structural inspections, develops a regular program of improvements, and working 
with the County Administrator and the Bridge Commission, drafts procurement documents, 
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assesses competitive bids, manages structural studies, design and construction projects and 
enforces project schedules.  

The Cape May County Administrator also serves as the Executive Director of the Cape May 
County Bridge Commission reporting to both the Bridge Commissioners as well as the Board of 
Chosen Freeholders.  The County Freeholder Director serves as Director of the Department of 
Public Works and also serves as the Executive Director of the South Jersey Transportation 
Planning Organization – the metropolitan planning organization with overall responsibility for 
capital projects within Cape May County.   Notwithstanding the statutory responsibility and 
authority of the Cape May County Bridge Commission, the overall responsibility for planning, 
financing, capital programming, operation, maintenance and evaluation of the Ocean Drive 
Upgrade and Bridge Replacements rests with the Board of Chosen Freeholders. 

The Cape May County Bridge Commission was created by the Board of Chosen Freeholders 
pursuant to N.J.S.A. 27 19-26 in 1934. Initially, the Commission was established to apply for 
funds from the Federal Government to construct publicly owned coastal highway toll bridges and 
highway approaches. The intent of the Commission was to finance, construct, maintain and 
operate toll bridges within Cape May County.  Under the legislation, a quasi-public body was 
able to use federal money to construct toll bridges, freeing the county of the financial burden.  
Through a grant from the Federal Emergency Administration of Public Works (New Deal) and a 
loan from the Reconstruction Finance Corporation, the Bridge Commission constructed four 
draw bridges in addition to purchasing the Ocean City Longport Bridge. The five bridges 
connect the county’s barrier islands from Cape May City to Longport in Atlantic County.  The 
Ocean City Longport Bridge was replaced with a new structure in 2002.  Although both the 
Bridge Commission and the State of New Jersey modestly contributed to the bridge replacement, 
it was predominantly funded with federal monies. 

Other parties to this TIGER grant would be the Federal Highway Administration (FHWA), 
and the New Jersey Department of Transportation (NJDOT).  FHWA looks to NJDOT to 
serve as a cognizant federal agency – the one agency in New Jersey with responsibility for 
administering federal highway and bridge funds, and for ensuring that the funds are used in 
accordance with federal guidelines.   NJDOT, Cape May County, and the Cape May County 
Bridge Commission would enter into a cost sharing agreement similar to that utilized to expedite 
replacement of the federally funded Ocean City-Longport Bridge in 1999.  The County procured 
design consultants through its approved procurement processes and managed the design and 
construction in cooperation with the NJDOT.   The NJDOT reimbursed the County for federally 
funded design expenses after verification by an NJDOT Project Manager who was assigned to 
work with the County.  (Note - this arrangement is currently being utilized to advance the 
Environmental Assessment and Preliminary Engineering for the Ocean Drive Upgrade and 
Bridge Replacements).  

Issuance of Bonds – To preserve the structural integrity of its bridges, the Commission has 
issued revenue bonds five times since 1946.  The latest bonds were issued by the Commission in 
2005 in the amount of $11,865,000. Of that total, $10,000,000 has been dedicated to a 
construction fund for structural repairs and improvements to Corson’s Inlet Bridge, rehabilitation 
and steelwork at Townsend’s Inlet Bridge, toll house replacement and steel repairs/miscellaneous 
improvements to all bridges.   
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The County of Cape May’s Net Debt of approximately $34,000,000 and as of the Supplemental 
Debt Statement of May 26th, 2009 expressed as a percentage is 0.19%.  The County has a rating 
of Aa2 by Moody’s Investors Service for NJ General Improvement Bonds.   

Toll revenue rate started at $.25 toll for class one vehicles (includes passenger cars, pickup 
trucks and vans).   In 1978 it was increased to $.30.  In 1984 it went to $.40 and then to $.50 in 
1988.   

Between 2003 and 2005, the Commission implemented one-way toll collection on all its 
facilities at a rate of $1.00.  In February 2009, this one-way rate increased to $1.50. 

Technical Feasibility 
 
1. Project Needs - Ocean Drive (County Road 621) connects numerous coastal barrier islands 
along the southernmost coastline of the Atlantic Ocean in Cape May, New Jersey.  The portion 
of Ocean Drive that is the subject of this TIGER grant application is a 2.7 mile section that runs 
from its terminus at the intersection of Route NJ 109 and Madison Avenue through sensitive 
coastal marshlands and over the Intracoastal Waterway to connect the communities of Cape May 
and Wildwood Crest (See Figure 1). 
 
This stretch of Ocean Drive is in poor condition and is the last of the three accesses to the barrier 
island in which the Wildwoods are located to become impassable during high tide events and 
thus serves as a vital emergency evacuation route.  The movable bridge over the Intercoastal 
Waterway has narrow travel lanes and a narrow opening for the navigation channel.  This bridge 
is deemed structurally deficient with a live load carrying capacity of 15 tons and functionally 
obsolete.  The other two bridges in this stretch of Ocean Drive are deemed to be functionally 
obsolete due to the narrow travel lanes and the lack of shoulders.  The narrow movable bridge 
restricts the passage of large fishing vessels and therefore is a major deterrent for the growth of 
the fishing industry in Cape May County. 
 
2. The Setting - This roadway serves as the primary link between these communities as well as 
the main route serving local businesses, including New Jersey’s largest commercial fishing fleet, 
the United States Coast Guard base, many restaurants and marinas. This section of roadway is an 
emergency evacuation route for the barrier island on which the heavily populated and developed 
resort towns of Wildwood Crest, Wildwood and the Diamond Beach section of Lower Township 
are located.  There are three antiquated bridges (built in 1940-41) located along this stretch of 
Ocean Drive: a 300 ft. long bridge over Mill Creek, a 350 ft. long bridge over Upper Thorofare 
and a 1,039 ft. long bridge over Middle Thorofare which includes a functioning movable span as 
its main span. The Middle Thorofare Bridge serves as the gateway to the Intracoastal Waterway 
and experiences 20 to 40 openings per day (10 minutes per opening).  Overall the bridge opens 
approximately 7,500 times a year.  Approximately 1,650,000 vehicles cross the bridge each year.    
The numerous bridge openings for the passage of boats cause significant backups of traffic 
traveling between the Wildwoods and Cape May, particularly during the summer months when 
the road is traveled by tourists visiting the resort towns.  A ten minute bridge opening can easily 
create a two mile backup (one mile in each direction) during the summer season. The idling of 
vehicles during the bridge opening cycles and the subsequent traffic congestion results in the 
degradation of the air quality in the area.  Also, the Middle Thorofare Bridge has a very narrow 
opening which limits large vessels from entering the Intracoastal Waterway. Vessels attempting 
to navigate the narrow opening frequently impact the bridge structure. 
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3. Safety - The three bridges that are the subject of this TIGER grant request have low 
sufficiency ratings.  A sufficiency rating is a safety assessment - a 100 point grading system, 
whereby a perfect bridge would receive a 100 score and a collapsed bridge would receive a 0.  
The sufficiency rating contains three components: structural adequacy and safety (55%), 
serviceability and functional obsolescence (30%) and essentiality for public use (15%).  Here is a 
summary for the three bridges: 
 
• Middle Thorofare Bridge: 7 out of 100 points.  This bridge is structurally deficient and is 

unable to carry loads greater than 15 tons, thereby restricting truck and bus traffic.  The 
bridge is functionally obsolete, due to its narrow travel lanes (only 10 ft. wide) and no 
shoulders.  Also, the movable span over the navigation channel only has a 50 foot distance 
between the fenders.  This restricts the economic growth of the commercial fishing industry 
because nearby proprietors are unable to purchase or service larger vessels which would 
enable them to expand their businesses and create more onshore jobs at their commercial 
processing facilities.  Such jobs would be particularly attractive to the economically 
disadvantaged areas of Wildwood, Wildwood Crest and portions of Lower Township were 
unemployment rates – prior to the recession of 2008-2009 -  approached 20%.  

 
• Mill Creek Bridge: 46.8 out of 100 points.  This functionally obsolete bridge (due to its 

narrow travel lanes (only 10 ft. wide) and no shoulders), which consists of concrete T-beam 
construction, cannot be widened.    

 
• Upper Thorofare Bridge: 47.3 out of 100 points.   This functionally obsolete bridge (due to 

its narrow travel lanes (only 10 ft. wide) and no shoulders), which consists of concrete T-
beam construction, cannot be widened.        

 
4.  Emergency Evacuation Needs – According to US Army Corps of Engineers 1992 Technical 
Data Report – New Jersey Hurricane Evacuation Study, Cape May County is one of the ten most 
difficult areas in the United States to evacuate in the event of a hurricane landfall.  Ocean Drive 
has been prone to occasional flooding.  As it exists today, the roadway could become impassible 
in the event of a hurricane or major coastal storm; leaving the barrier islands isolated until the 
flood waters recede.  A majority of the roadbed was constructed at an elevation of 7.5 feet, with 
the top deck of the bridges set at 11.0 feet.  The roadway, built on fill in 1940, has settled over 
the years to an approximate elevation of 6.0 feet - well below the 100-year flood elevation of 9.1.  
The Wildwoods have a large immobile population consisting of seniors, seasonal foreigners or 
special needs personnel and due to the poor structural condition of the Middle Thorofare Bridge, 
buses and large vehicles are unable use Ocean Drive to assist in any evacuation.    
 
The larger opening of the bridge would allow for more vessels to use the safety of the Cape May 
Harbor as an area of refuge during storm events. 
 
5. Homeland Security – Cape May County hosts the nation’s only boot camp for enlisted 
personnel in the United States Coast Guard.  As Figure 1 indicates, the United States Coast 
Guard Base is bisected by the Intracoastal Waterway. The Coast Guard Training Center, 
Gunnery Range and other facilities are located on the southern side of the channel but the 
electronic facilities (i.e. radar stations) are located along the northern side.   In the event of a 
roadway closure, Coast Guard personnel may be unable to service their own electronic 
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equipment during an emergency.  In addition, many of the Coast Guard officers live in the 
Wildwoods.  
 
6. Liveability - The City of Wildwood exhibits economic distress characteristics.  Prior to the 
current recession, its unemployment rate hovered around 20%.  Its housing stock and 
infrastructure are old and decayed.   The protracted economic difficulties of the community have 
precluded it from making any significant investment in maintaining its facilities and 
infrastructure, thus exacerbating its downward economic spiral.   Wildwood is dependent upon 
the tourism industry – an industry which thrives in a more attractive setting – but ranks as the 
29th most distressed municipality on the Municipal Distress Index for the State of New Jersey. 
Due to the seasonal nature of the employment base, citizens have become thrust into a “Cultural 
of Seasonal Employment”, working in the summer and relying upon unemployment 
compensation in the “off season”.  In 2008 the unemployment rate for Wildwood was 19.8%, 
and the rates for neighboring communities which share this barrier island (just north of the 
proposed project) were as follows:  North Wildwood (13.4%), Wildwood Crest (15.5%), West 
Wildwood (12.3%) and Lower Township (9.9%). (See 
http://lwd.dol.state.nj.us/labor/lpa/employ/uirate/lfest_index.html).  Together, the Wildwoods and 
Lower Township represent 5 of the top 6 municipalities in Cape May County with the highest 
unemployment rates.  The impacts of this culture extend well beyond the unemployment line – 
they affect the well being of these individuals and their families who must live with the 
consequences.  2000 Census Data reveals the fact that 58% of the children who attended the 
Wildwood City School District – the district which draws upon the four aforementioned towns - 
lived in poverty. The Ocean Drive Improvements and Bridge Replacements present an 
opportunity for Environmental Justice for these economically depressed areas.   
 
7. Job Creation and Economic Stimulus – The commercial fishing industry wishes to expand. 
The Port of Cape May is New Jersey’s largest commercial fishing port and ranks in the top five 
in the United States in the value of landings. Collectively, the eight businesses employ 800 full 
time and seasonal employees and generate an approximate $125 million in annual revenue – 
making this area a major contributor to the economic well being of Cape May County.  
Currently, commercial processing jobs present a year-round opportunity to the aforementioned 
economically depressed areas, but the jobs are insufficient in number to improve the quality of 
life.   Stated simply, the commercial fishing industry cannot purchase larger vessels, build larger 
onshore processing facilities, or attract more secondary employers (i.e. increased truck 
deliveries) unless the three antiquated bridges are replaced and the roadway is raised above the 
100 year flood plain.  Expansion of the fishing industry and hence creation of additional year-
round jobs is constrained by the inability of larger commercial vessels to access the fishing 
industry infrastructure on the north side of the bridge.  Land values, environmental concerns and 
land use restrictions precludes new facilities be established at other sites in the region, so they 
are basically in a holding pattern mainly due to the inability of the bridge to accommodate their 
needs.   
 

Sand, gravel, and rock mining are significant industries in the state, with an annual production of 
nearly 20 million tons valued at $100 million.  Improving this important roadway link, coupled 
with the easing of navigational restrictions due to the higher bridge, would provide a stimulus to 
expand the mining activities and exports.  About 400 workers are employed in the industry in 
Southern New Jersey, with the number anticipated to increase.  Barging of these materials would 
result in a more efficient transportation and distribution, and allow production and export to 
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increase. This would generate an additional $25 million in mining revenues.   Over 30 years, this 
amounts to $490 million in additional revenues, plus an additional $35 million in jobs. (See cost 
benefit analysis). 

 
Construction of the Ocean Drive Upgrade and Bridge Replacements is expected to create 300 
high value short term jobs which would last until the completion of construction and 280 long 
term jobs due to expansion of the commercial fishing (55) and mining (150) industries and 
development of small size cruise ship docking.1 Using federal factor for construction jobs 
indicates that up to 650 construction jobs could be generated as a result of this project.  For this 
application the County has used a more conservative number based upon experience of recent 
large local bridge improvement projects undertaken by NJDOT such as the Route NJ 52 
reconstruction project. 
 
8. Long Term Outcomes - The TIGER grant will help Cape May County accomplish these 
goals:  
 
• Improve Safety and Security by replacing three bridges and by raising the roadway, 
• Encourage the commercial fishing industry and the barge industry to expand by providing a 

wider bridge with a higher clearance at Middle Thorofare,  
• Allow the development of additional tourism related businesses such as docking facilities for 

small cruise ships, 
• Create more year-round jobs for the economically disadvantaged populations of Wildwood, 

Wildwood Crest, Lower Township, West Wildwood, and North Wildwood, and  
• Reduce congestion associated with the bridge openings. 
 
9.  The Alternatives Analysis Study - In January 2004, Cape May County, working with its 
consultants and the South Jersey Transportation Planning Organization (SJTPO), completed a 
comprehensive assessment of seven (7) alternative schemes for the Ocean Drive Upgrade and 
Bridge Replacements.2  There was an extensive public outreach effort throughout the four 
year life of the study as the County sought the active engagement of key stakeholders:  
Commercial fishing interests, the US Coast Guard, the US Army Corps of Engineers, restaurant 
owners and proprietors of tourist oriented establishments, economic development professionals, 
federal and state regulatory personnel (see Environmental section), neighborhood community 
activists, local government officials and the general public.  The end product of this effort was an 
alignment (Alternative 3F) which has been supported by US Representative Frank LoBiondo, 
the Cape May County Board of Chosen Freeholders, the South Jersey Transportation Planning 
Organization, has been advanced to Preliminary Engineering by the New Jersey Department of 
Transportation.  The project is currently undergoing an Environmental Assessment. 
 
Prior to the development of new alternatives, the County evaluated and rejected No-Build, 
Rehabilitation and Replace In-Kind Alternatives:   
  
                                                 
1 The Route 52 Causeway, a concrete segmental bridge with an identical structure type, is currently being built in 
northern Cape May County with approximately 300 unionized construction workers. 
2 Alternatives Analysis Report, Ocean Drive Upgrade and Bridge Replacements, County Road 621, Lower 
Township, Cape May County, NJ, prepared by Parsons Brinckerhoff-FG, et al, Princeton, NJ, January 2004 .  This 
comprehensive report is available for inspection at the County Engineer’s Office.  Figures and illustrations in this 
TIGER grant application were taken from that report.  
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• No-Build – Bridges continue to deteriorate, evacuation routes susceptible to flooding, fishing 
industry cannot expand, and job opportunities do not increase.    

• Rehabilitation – Similar to No-Build.  Life span of existing bridges can be extended, but 
ultimately they will require replacement. Evacuation routes remain susceptible to flooding, 
fishing industry cannot expand, and job opportunities do not increase.    

• Replacement In-Kind – Massive disruption of traffic during tourist seasons, circuitous and 
lengthy detours affect fishing industries, evacuation routes continue to be susceptible to 
flooding, fishing industry will only have limited opportunity to expand and thus limited job 
opportunities.    

 
Please refer to Figure 2 for an illustration of the seven alternatives that were developed.  
The initial phase of the study, started in 2000, sought to replace only the Mill Creek and Upper 
Thorofare Bridges while raising Ocean Drive from its southern terminus to the Middle Thorofare 
Bridge.  From this effort, two alternative road alignments (Alternative 1 and Alternative 2) were 
presented to the community at a public information center in the summer of 2000.  Alternatives 1 
and 2 shifted the roadway 4.5 to the south and north respectively, to allow for staged 
construction with minimal impacts to traffic patterns or nearby wetlands.  Based on comments 
received at the Public Information Center, a hybrid – known as Alternative 3 – was considered 
which would shift Ocean Drive to the north from Route 109 to Mill Creek and then south to 
Middle Thorofare, thereby minimizing property impacts through the project’s length.  
 
At the same public meeting, representatives from the local fishing industry expressed concerns 
about the Middle Thorofare Bridge, specifically, the bridge’s height limitations, frequent 
openings and narrow channel width, all of which negatively impact their businesses.  At the 
request of the local fisheries and the Cape May County Chamber of Commerce, the replacement 
of the Middle Thorofare Bridge was added to the study, as was the relocation of the antiquated 
toll facility and the raising of Ocean Drive north to the intersection with Jefferson Avenue in 
Wildwood Crest.  The original alternatives were expanded to seven new alternatives, 
Alternatives 3A-3G.3  Alternatives 3B, 3C and 3D used the north road shift (Alternative 2 
discussed above), while Alternatives 3A, 3E, 3F and 3G used the north/south hybrid road shift 
(Alternative 3 discussed above) for the section between Route 109 and Middle Thorofare.   
 
Please refer to Figure 2A for a graphic depiction of the structure types that were 
considered.  Alternatives 3A and 3B would have replaced the Middle Thorofare Bridge with a 
new movable structure on a parallel alignment, while Alternatives 3C, 3D, 3E and 3F involved a 
new high level segmental structure on a new or parallel alignment.  Alternative 3G would have 
replaced the existing bridge with a new high level cable-stayed bridge on a new alignment.   
Under each alternative, the proposed road connecting Middle Thorofare Bridge would consist of 
two 12 foot wide paved lanes plus 8 foot wide shoulders and 4 foot berms on either side of the 
road.  In several locations, 7 foot wide sidewalks would also be constructed.   
 
Because Ocean Drive is important to commerce and as an evacuation route, traffic flow will be 
maintained along the existing alignment throughout construction.  Subsequent to construction 
those portions of Ocean Drive no longer in use will be closed.  These areas may be used for 
fishing piers, perhaps for interpretive displays to describe the historic nature of the old Middle 
Thorofare Bridge and to mitigate wetlands disturbances. 
 
                                                 
3 Alternatives 1 and 2 were dismissed from further consideration. 
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The seven remaining alternatives were subjected to a complex comparison of critical data to 
determine which alternative not only met the project’s need and purpose, but also to minimize 
adverse impacts to the community and the environment.  The attached Alternatives Comparison 
Matrix illustrates side by side comparisons of each alternatives features and impacts (See Figure 
28). The impacts were classified among six general categories: 
 
• Cost and Constructability 
• Right of Way and Access 
• Traffic 
• Socio-Economic Impacts 
• Cultural Resources 
• Environmental Impacts 
 
This matrix performed its analytical function through the use of a point system.  Numerical 
values designating the level of impact were assigned based on quantifiable data.  Each type of 
impact carried equal weight (to avoid built-in bias).    Summaries of the distinctive features of 
each alternative and description of the decision made by the Study Team (to accept or reject) 
based upon the scores are listed below: 
 
• Alternative 3A: New moveable structure 30 feet south of existing bridge. Realigns Ocean 

Drive northward then southward. Relocated toll facility.  45 ft. minimum vertical clearance 
above 130 ft. wide navigation channel.  Triggers extensive right of way, business disruption 
and bridge openings. Rejected 

 
• Alternative 3B: New moveable structure 30 feet north of existing bridge. Realigns Ocean 

Drive northward.  Relocated toll facility.  45 ft. minimum vertical clearance above 130 ft. 
wide navigation channel.  Triggers extensive right of way, business disruption and bridge 
openings. Rejected 

 
• Alternative 3C: High level fixed segmental structure on a new alignment which features a 

new low-level bridge across Upper Thorofare.  Relocated toll facility.  75 ft. minimum 
vertical clearance above the channel and 116 ft. clearance over the width of Lower 
Thorofare.  Two sections of connector roadway retained to access existing businesses along 
Ocean Drive. Triggers extensive environmental impacts.  Rejected.  

 
• Alternative 3D: Very similar to 3C. High level fixed segmental structure on a new 

alignment which traverses Thorofare Island further to the north where the channel is deep.  
75 ft. minimum vertical clearance above the channel but only a 48 ft. clearance over Lower 
Thorofare. Relocated toll facility.   Resisted by community groups due to poor aesthetics and 
substantial realignment toward Wildwood Crest. Rejected. 

 
• Alternative 3E: High level fixed segmental structure on a parallel alignment to immediate 

south of existing bridge (same alignment as Alternative A). Relocated toll facility. 
Rehabilitate existing Upper Thorofare Bridge to access fisheries and restaurant. 116 foot high 
clearance over the navigation channel. Negatively impacts two fisheries and restaurant. 
Requires service road through a wildlife management area.  Triggers substantial wetlands 
impacts, Section 4(f) review.  Has low community support.  Rejected. 
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• Alternative F: Please refer to Figure 20 (attached) for an illustration of this alternative. 
High level fixed segmental structure several hundred feet south of existing Middle Thorofare 
Bridge. 116 foot high clearance over the navigation channel. Rehabilitate Upper Thorofare 
Bridge to allow access to fisheries and restaurants.   Relocated toll facility.  Minimizes 
impacts to local businesses by shifting raised portion of western approach to undeveloped 
area of dredge spoils. Avoids Right of way impacts necessary under Alternatives B and E. 
Endorsed. 

 
• Alternative G: High level cable-stayed structure on same alignment as Alternative F.   116 

foot high clearance over the navigation channel.  Relocated toll facility.  Main towers 180 
feet above roadway elevation.   Total structure height of 300 feet, with bridge towers lit by 
aviation beacons. Avoids Right of way impacts necessary under Alternatives B and E. 
Originally Endorsed, but later rejected due to cost - $25 million higher than Alternative F. 

 
After these comparisons had been completed, the US Army Corps of Engineers asked the County 
to investigate the feasibility of an eighth alternative: 
 
• Alternative H: High level movable bridge on same alignment as Alternative F. 75 foot high 

clearance over the navigation channel.   A traffic study revealed that this option would 
eliminate less than one half of the bridge openings. Rejected. 

 
11. Figures 

- Figure 1 (Project Location) 
- Figure 2 (Description of Alternatives) 
- Figure 2A (Structure Types) 
- Figure 28 (Alternatives Comparison Matrix) 
- Figure 20 (Alternative 3F) 

Figures are taken from the 2004 Alternative Analysis Report and have retained the numbering 
convention used in that report.  The figures are not include herewith; however they can viewed 
at: http://www.capemaycountygov.net/FCpdf/Tiger%20Grant%2Epdf. 

12. Cost Benefit Analysis and Project Costs - Alternative F achieved a Benefit/Cost Ratio of 
9.11.  Two scenarios were considered, a No Build option to give a baseline cost, and a Build 
option to show changes in anticipated costs and benefits.  The analysis looks at several different 
cost and benefit components, some quantitative and some qualitative.  On the cost side of the 
equation, the analysis considers construction costs, maintenance costs, crash costs, user delay 
costs associated with bridge openings, and air emissions.  The benefits considered include 
expansion of the fishing industry, expansion of the sand/gravel industry, and associated job 
creation, and the ability to more quickly evacuate the area in times of emergencies.  It is 
expected that the implantation of a fixed bridge to replace the current moveable bridge will have 
a significant impact on emissions, delay costs, and access to additional fishing and sand/gravel 
industry.  Currently many boats bypass Cape May for northern ports because the Middle 
Thorofare Bridge is too low, narrow, and difficult to maneuver large vessels.  Attached are letters 
from fishing companies which support this premise.   
The study area is mostly either commercial or protected lands, so there are no expected impacts 
to land use or household budgets.   It is an existing evacuation route, and also provides access to 
the tourist destinations at the Wildwoods and historic Cape May City.   
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The project schedule for the overall project (See Section 11 of this narrative) shows design 
beginning in 2010, and construction commencing in 2011 and ending in 2014 (although early 
breakout segments will be constructed sooner).  For the purposes of the benefit/cost calculations, 
it was assumed that the bridge would be completed in 5 years (2014) and then costs and benefits 
were calculated 30 years beyond that.  A standard inflation rate of 3%, and discount rate of 7% 
were used.   All values are given in 2009 dollars. 
 
Construction Costs:  Costs for the No Build scenario include routine rehabilitation/maintenance 
to the three bridges within the study area.  No Build costs also include bridge fender repairs 
every 2 years, as the fenders are hit by large vessels 3-4 times a year because of the narrow 
passage width.  The Build costs include design, construction services, construction costs, and 
then routine minor rehabilitation/maintenance.   
 
Construction costs for No Build are estimated at approximately $38 million, mainly 
rehabilitation and maintenance costs, whereas costs for the Build condition are $272 
 million. 
 
Crash Costs: Using crash data compiled during the alternatives analysis phase of the project 
(data from 1999-2001) it was concluded that the study area experiences approximately 7 crashes 
per year.  This data was compared against statewide average for roadways of similar cross 
sections.  Most notable percentages of the crashes in the study area are as follows: 
 
• 14.3% (3) involved in opposite direction - greater than 1997 statewide average of 2.8%. 

• 28.6% (6) involved Fixed Objects - greater than 1997 statewide average of 10.5%. 

• 52.4% (11) resulted in injury -greater than 1997 statewide average of 31.1%. 

• 95.2% (20) occurred during dry conditions - greater than 1997 statewide average of 76.9%. 

All percentages for these crash types were significantly higher than the statewide averages.  All 
of the crashes involving a fixed object or opposite direction collision occurred during dry and 
daylight conditions. Narrow lane widths and lack of shoulders are existing deficiencies known to 
be potential contributing factors for fixed object and opposite direction accidents, and these are 
found on the existing bridge. Therefore, for the purposes of analysis, it was assumed that half of 
crashes resulted in injuries, and that improving geometry to current standards would reduce the 
annual crashes about 20%, or from 7 to 6 annually.  For purposes of severity, it was assumed that 
most were minor injuries, with one moderate injury per year.  No fatalities were projected, as no 
history of fatality exists and the road is signed at a fairly moderate speed.   
 
Using this methodology, crash costs were reduced from approximately $3 million in the No 
Build condition to $2.7 million in the Build condition over the next 35 years.   
 
User Delay Costs:  Currently, the Middle Thorofare Bridge is a moveable tolled bridge that 
opens on demand.  The existing bridge provides only a 26 foot vertical underclearance.  The toll 
plaza and bridge openings for navigation on the waterway at the Middle Thorofare Bridge cause 
excessive motor vehicle queues, particularly in the summer evenings and on weekends, as this 
route serve a high tourist/beach area.  The queues cause congestion, negative air quality, and 
delay, as well as disruption for the residential area located roughly one mile north of the Middle 
Thorofare Bridge, referred to as Diamond Beach. The queues extend into Diamond Beach during 
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critical summer periods.  The frequency of bridge openings is more than doubled in the summer 
due to the significant increase in the passage of party boats and pleasure craft.  The coupling of 
the increased traffic volumes in the summer and the doubling of bridge openings significantly 
increases the inconvenience to the residents/vacationers/home owners in the Diamond Beach 
area and the traveling public along this corridor.  Further these delays result in a degradation of 
air quality due to the idling vehicles. 
 
For this exercise, Cape May County examined 2000, 2001 and 2002 bridge-opening yearly 
summaries for the Middle Thorofare Bridge.  This data categorizes five classifications of vessels 
that require bridge openings: Charter/Party, Commercial, Pleasure Craft, Sailing Vessel, and US 
Coast Guard ships.   These summaries showed the 2002 Middle Thorofare Bridge Openings 
broken down by the number of vessel types during each month of 2002 and also provided a 
comparison between the non-summer and summer season.  The bridge tender logs – which 
encompassed the entire year of 2002 – were examined.  The logs identified the number of 
openings per day, the names of the vessels, the classification of the vessel, and the actual date 
and time of the opening.  During the week of July 15-21, 2002, the daily average number of 
weekday bridge openings was 34 while the weekend total was 42.   
 
Traffic volumes were projected from existing toll plaza data, and a two way ADT was 
calculated.  It is estimated that with 20 openings a day, the average annual delay would be 
12,752 hours.  The proposed bridge is a high, fixed span bridge with a 108 foot clearance, which 
obviates the need for bridge openings.  At $16.44 per hour for cars and $27.40 per hour for 
trucks (2% trucks), this translates into a user delay costs of $212,430 annually.  Over 35 years, 
this amounts to $2.75 million in the No Build.  The first 5 years of openings until the Build 
condition is completed in 2014 translates to nearly $900,000 in delay, a savings of $1.9 million. 
 
Air Quality: Emissions were calculated to determine the annual tons of CO2 avoided as a result 
of the new bridge construction.  EPA's MOBILE6 model was used to estimate CO2 idle emission 
rates using specific inputs from the New Jersey Department of Environmental Protection for 30 
years after the bridge is completed.  Traffic data was used from the user delay calculation above 
to determine the incremental annual hours of delay for each analysis year under the No Build 
conditions.  The No Build delay estimates were then multiplied by the CO2 idle emission rates to 
develop total CO2 tons per year saved under Build conditions.  Over the 30 years after the bridge 
is built, 600 tons of CO2 are saved. 
 
Evacuation Route: As indicated earlier in this narrative, this section of Ocean Drive serves as 
an emergency evacuation route for the barrier island on which the heavily populated and 
developed resort towns of Wildwood Crest and Wildwood and the Diamond Beach section of 
Lower Township are located. The road has been prone to occasional flooding in the past due to 
its elevation, which is below the 100-year flood elevation. This elevation serves as the current 
design standard for emergency evacuation routes. As it exists today, in the event of a major 
coastal storm, this roadway could become impassible, leaving the barrier island communities 
vulnerable and isolated until the floodwaters recede. This section of Ocean Drive is the last of 
the three accesses to the Wildwoods to become impassible during a storm.  The proposed new 
alignment would be built higher and allow safe passage of vehicular traffic from the barrier 
island to Route NJ 109 during a 100-year flood.   
 
During a catastrophic flood, the value of lives that could be saved because of this crucial link 
remaining passable would be great, with the statistical value of a human life placed at $6 
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million4.  Once the roadway is widened from 10 to 12 feet, the number of additional cars that 
could pass though in an 8-hour evacuation would be 900.  If every fourth (25%) car had one 
passenger (a very conservative estimate) that would have otherwise perished, that translates to 
approximately $750 million in lives saved.   

Expansion of Industry (Economic Competitiveness) 
Seafood: The Southern New Jersey region also has an active seafood industry.  In 2007, Cape 
May–Wildwood (in Cape May County) ranked third amongst northeastern commercial fishing 
ports in terms of volume, bringing in 68.4 million pounds of seafood. In 2008 it ranked fourth in 
the nation in terms of dollar value of catch, at $73.7 million worth of seafood.  Several 
commercial operators from out of the area have expressed interest in docking at Cape May if the 
new bridge were tall and wide enough to allow safe navigation (letters attached).  Lund 
Fisheries, one of the largest in the area, estimates that if this new business were able to reach 
their docks due to the new bridge, their catch would increase by $3-4 million annually.  It is 
assumed that Atlantic Cape Fisheries Marina and other smaller marinas would also take in 
another $3 million annually combined.  This increase in fish landings would translate to 
approximately 55 new jobs annually, with an average salary of $30,000.  The resulting 
calculations of fishing industry income are $1.63 billion in the No Build to $1.68 billion in the 
Build condition, an increase of approximately $50 million over the next 35 years..   
 

Mining: The New Jersey Department of Environmental Protection indicates that sand, gravel, 
and rock mining are significant industries in the state, with an annual production of nearly 20 
million tons valued at $100 million.  Cape May County and Cumberland Counties have a 
sizeable concentration of active quarries.  Additional mining operations exist throughout the 
region.  About 400 workers are employed in the industry in Southern New Jersey, with the 
number anticipated to increase.  Barging of these materials would result in a more efficient 
transportation and distribution, and allow production and export to increase.   Improving this 
important roadway link, coupled with the easing of navigational restrictions due to the higher 
bridge, would provide a stimulus to expand the mining activities and exports.  It is estimated that 
an additional 150 mining jobs, earning $50,000 each would be created. 

Based on these figures, it was assumed that an additional $25 million in mining revenues would 
be generated.   Over 30 years, this amounts to $490 million in additional revenues, plus an 
additional $35 million in jobs.   

 
Interest has been expressed by operators of coastal cruise ship to include the port of Cape May in 
their east coast itineraries. Cape May is a perfect place for a stopover for coastal cruise lines, 
being the country’s oldest resort with ‘National Historic’ status. Currently these vessels cannot 
access this area due to the existing bridge. The ability for small/medium size cruise ships to 
access the area would support an estimated 100 additional jobs in the area. Jobs would be created 
at the pier-side, inland transportation for passengers from the pier to Cape May, additional 
business for local retail operations such as restaurants, gift shops, art galleries, etc. 

                                                 
4 This figures represents the average earning power of an individual during a typical working life.  
Source:_USDOT Directive, March 18, 2009 
(http://ostpxweb.dot.gov/policy/reports/VSL20Guidance%20031809%20a.pdf) 
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The overall benefit to marine based industries increases from nearly $1 billion in the No Build 
condition to $2 billion in the Build condition, an increase of $1 billion.  An additional $150 
million in jobs (short-term and long-term) would be created in the Build condition. 

 

Conclusion: The table below shows the changes in costs and benefits between the No Build and 
Build conditions.  In addition to these quantifiable fiscal analyses, the resulting decreases in air 
pollution and improved evacuation route should also be considered while weighing the costs and 
benefits.  Overall, this analysis shows that the benefits (fiscal and societal) far outweigh the costs 
of the new bridge construction. 

 
  No Build Build
Delay costs for bridge openings  $           (2,750,000)  $             (871,000)
Cost of crashes  $           (3,015,000)  $           (2,729,000)
Construction costs  $         (37,813,000)  $       (272,597,000)
Financial Benefit  $        982,871,000   $     2,055,472,000 
Loss of life without improved evacuation 
route  $       (762,317,000)  
TOTAL NET (COST)/BENEFIT  $        176,976,000   $     1,779,275,000 
TOTAL CO2 SAVINGS (tons)   600

 

 

An alternate analysis was completed using a 3% discount rate, and the results are summarized 
below: 
  No Build Build 
Delay costs for bridge openings  $           (4,565,000)  $             (973,000) 
Cost of crashes  $           (5,004,000)  $           (4,456,000) 
Construction costs  $         (59,748,000)  $       (314,236,000) 
Financial Benefit  $     1,631,116,000   $     2,411,205,000  
Loss of life without improved evacuation 
route  $    (1,350,000,000)   
TOTAL NET (COST)/BENEFIT  $        211,799,000   $     2,091,540,000  
TOTAL CO2 SAVINGS (tons)   600 

 

 
BENEFIT/COST RATIO  9.87 

 
13. Project Schedule As the project schedule indicates (located at the end of the application), 
design will commence in 2010, construction commences in 2011 and ends in 2014 (although 
early breakout segments will be constructed sooner).   To advance the schedule of construction, 
the proposed project will be broken into three (3) construction contracts as follows: 
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• Contract 1 consists of replacing the Ocean Drive Bridges over Mill Creek and Upper 
Thorofare and a culvert, and raising the elevation and reconstructing Ocean Drive.  
Construction is expected to start June 2011 and be completed May 2013. 

• Contract 2 consists of constructing the pier foundations (piles and footings) for the 
Middle Thorofare Bridge.  Work is expected to start December 2011 and be completed 
December 2012. 

• Contract 3 consists of constructing the Middle Thorofare Bridge, the tie-ins to the 
approach roadways and the demolition of the existing bridge.  Construction is expected to 
begin January 2013 and be completed March 2014.  

 
 
14. Environmental Approvals 
Each of the seven alternatives was subjected to a rigorous environmental screening process 
which encompassed: 
• Wetland and Open Water Resources (wetlands, beaches, dunes, water quality, sole source 

aquifers) 
• Terrestrial Resources (Land Use, Soils, Acid-Producing Soils)  
• Terrestrial Wildlife and Habitat (Endangered/Threatened Species, Migratory Birds, 

Colonial Nesting Waterbirds, Wildlife Travel Corridors)  
• Aquatic Wildlife and Habitat (Finfish Migratory Pathways, Shellfish Habitat, Submerged 

Vegetation, Recreational Fishing) 
• Socioeconomic Impacts (Environmental Justice, Job Creation Potential, Affects on Low 

Income Areas & Active Businesses, Community Support) 
• Aesthetics (Parklands, Waterfront access, Navigable Channel) 
• Cultural Resources (Architecture, Archaeology)  
• Air Quality, Noise Impacts 
• Agency Consultations (US Coast Guard, US Army Corps of Engineers, National Marine 

Fisheries Service, NJ Department of Environmental Protection, New Jersey Department of 
Transportation) 

• Public Involvement (Three public hearings and numerous presentations to local government 
agencies and civic groups to introduce the seven alternatives and to gauge community 
support for an optimum choice).   

 
Alternative (F), which is the subject of this TIGER request, offers the least possible impacts and 
the highest community support at the most effective cost.  This option can be advanced via an 
Environmental Assessment (EA). The EA is currently being prepared and will be submitted to 
the SJTPO, NJDOT and FHWA after SHPO agency consultations are completed.  The 
anticipated completion is June 2010 (See project schedule). 
 
The NJ SHPO has determined that all seven (7) alternatives present an adverse affect, because 
the old movable bridge is eligible for inclusion in the National Register.  Cape May County is 
offering a solution which SHPO has accepted elsewhere in New Jersey where rehabilitation of 
aging bridges has been deemed to be impractical.   The three bridges that are part of this TIGER 
grant application were originally built in 1938-40 as part of a six bridge (four bridges being 
movable) package under one construction contract.  All four movable bridges exhibit similar 
architectural characteristics.   Two of these movable bridges are to be preserved in their original 
setting, thereby preserving the historic character of the four movable bridge “package” for the 
future.   County/SHPO discussions are underway. 
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Required Permits and Approvals – Cape May County’s aggressive project schedule calls for 
construction to commence in 2011.   The anticipated completion dates for all of the required 
permits and/or approvals have been factored into this schedule.  Consultations and pre-
application meetings have been underway for some time for these activities: 

1. NEPA (Environmental Assessment) 
2. NJ Waterfront Development Act (Waterfront Development Permit) 
3. NJ Wetlands Act of 1070 (Coastal Wetlands Permit) 
4. Clean Water Act (Section 401 Water Quality Certification) 
5. Clean Water Act (Section 404 Permit) 
6. Rivers and Harbors Act (Section 9 and Section 10 permits).   
7. Historic Preservation Act (see above) 
8. Magnuson-Stevens Fishery Conservation and Management Act (Endangered Species 

and Fish Habitat Consultation)  
9. Coastal Facility Area Review Act (CAFRA permit) 
10. Tidelands Management Act (Riparian Grant) 
11. NJ Storm water Management Regulations 

 
15. Legislative Approvals 
The Ocean Drive Upgrade and Bridge Replacements Project has the endorsement of the Cape 
May County Board of Chosen Freeholders and the Cape May County Bridge Commission.   
Under the terms of the Safe, Accountable, Flexible, Efficient Transportation Equity Act: A 
Legacy for Users (SAFETEA-LU), Congressman LoBiondo secured a $1.6 million earmark for 
this “high priority” project.   These funds were used to advance the preliminary engineering and 
complete the environmental document.  
 
Congressman LoBiondo is currently seeking an additional $24.7 million earmark to “design, 
engineer, acquire right of way and construct” these improvements through reauthorization of 
SAFETEA-LU.  (See www.house.gov/lobiondo/2009SAFETEA-LU.shtml) 
 
The Cape May County Board of Chosen Freeholders have endorsed this project repeatedly, first 
through a series of resolutions which authorized the County to enter into agreements to conduct 
the Alternatives Analysis, Preliminary Engineering and Environmental Analysis and, most 
recently, through issuance of a resolution to authorize submission of this TIGER grant 
application. 
 
State and Local Planning 
State, regional and local planning agencies have recognized the importance of this worthwhile 
project to Cape May County’s economy in a number of ways: 
 
• State Endorsements – The New Jersey State Legislature approves New Jersey’s 

Transportation Improvement Program (TIP) each year by June 30.  The Ocean Drive 
Upgrade and Bridge Replacement is currently listed as an approved project on the TIP (see 
attached). The project has been determined by the New Jersey Department of Transportation 
(NJDOT) to be in conformity with the State of New Jersey’s Development and 
Redevelopment Plan.  The project has undergone Preliminary Engineering review at the 
NJDOT.  
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• Regional Endorsements – The South Jersey Transportation Planning Organization (SJTPO) 
is the Metropolitan Planning Organization (MPO) with jurisdiction over Cape May County.   
SJTPO has included this project on its annual TIP and has provided a letter of support.   

 
• Local Endorsements – The project has been included in the Cape May County 

Transportation plan.  Mr. Daniel Beyel, who serves as Cape May County’s Director of the 
Board of Chosen Freeholders, also serves as Executive Director of SJTPO.  Mr. Beyel has 
thus obtained regional and local endorsement for this project.  

 
16. Financial Feasibility – Tourism and fishing are the catalysts for Cape May County 
economy, with up to 90% of the county’s employment based upon tourism-related businesses 
and the Port of Cape May, the largest fishing port in New Jersey.  Cape May County ranks 
second in the state in tourism dollars generated with over $4 billion in last year alone.  Cape May 
County has a year round population of approximately 95,000 that swells to 640,000 people in the 
height of the summer tourist season.  Cape May County Freeholder Board’s 2009 budget was 
$140,500,000 with $88,700,000 in revenue generated from property tax.  The County has a 
rating of Aa2 by Moody’s Investors Service for NJ General Improvement Bonds.  The County of 
Cape May’s Net Debt as of the Supplemental Debt Statement of May 26th, 2009 expressed as a 
percentage is 0.19%.  
 
Without the assistance of funding from either federal or state sources, Cape May County is 
unable to proceed with the Ocean Drive Upgrade and Bridge Replacements Project.  Funds from 
SAFETEA-LU authorization are being used for the preliminary engineering and environmental 
assessment phases to advance the project.  The County is seeking funding for the design and 
construction of the entire project through the TIGER Discretionary Grants program.   
 
17. Evaluation of Project Performance – Proof of project performance on a roadway 
reconstruction and bridge replacement project can be determined through regular inspections by 
qualified personnel and through regular maintenance of the infrastructure.  The primary and 
secondary economic benefits (anticipated new jobs) which have been suggested in the 
cost/benefit analysis section of this TIGER grant application can be evaluated by working with 
the same stakeholder groups that participated in the public outreach process discussed earlier in 
this application.   The fishing industry, tourist industry, sand, gravel and rock mining industry, 
and the Cape May County Chamber of Commerce have a vested interest in this project. Cape 
May County will encourage the economically distressed Wildwood communities and these 
stakeholders to generate the types of jobs that will be attractive to their constituents.        
 
The environmental assessment, design and construction of the Ocean Drive Upgrade and Bridge 
Replacements will be managed by the Cape May County Department of Public Works on behalf 
of the Cape May County Board of Chosen Freeholders and the Cape May County Bridge 
Commission, an entity which has been managing and operating Cape May County Bridges since 
1934.  The Commission, utilizing its own resources and with support from the Cape May County 
Department of Public Works, conducts regular NBIS bridge inspections on a biannual basis, and 
develops periodic maintenance programs for all of the bridges under its purview.   
 
Proof of project performance can also be measured by past achievements. Cape May County 
secured two Congressional earmarks – through ISTEA (1991) and SAFETEA (1996) worth $36 
million to replace the structurally deficient and functionally obsolete Ocean City – Longport 
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Bridge.  The County issued bonds to finance the balance of this project and, with the assistance 
of the New Jersey Department of Transportation, successfully replaced the bridge in 2002.   
Today this bridge is a vital link – another evacuation route - along the Ocean Drive which 
connects Cape May County with Atlantic County.   The County and Commission can draw upon 
the lessons learned through replacement of the Ocean City-Longport Bridge project, and from its 
75 year history, to successfully carry out the objectives of this TIGER grant application.   
 
Additionally, Cape May County has been the recipient of many local-lead federal surface 
transportation funds and NJ Transportation Trust funds for a variety of transportation 
improvement projects.  These successfully completed project range from bikepath construction 
to roadway improvements and from safety improvements to bridge rehabilitation and 
replacement projects.  Cape May County is experience in the federal aid program and will 
comply with the various regulations governing the use of the TIGER funds including the 
requirements of subchapter IV of Chapter 31 of Title 40, United States Code (federal wage rate 
requirements) 
 
18. Certifications 

• Cape May County Board of Chosen Freeholders 
• Cape May County Bridge Commission 
• Cape May County Planning Board 
• South Jersey Transportation Planning Organization 
• SAFETEA-LU earmark (copy of page of public law) 
• State of New Jersey TIP page 
• Cape May County Chamber of Commerce 
• Cape May County Fishing Industry Letters  

Certifications and letters are not include herewith; however they can viewed at: 
http://www.capemaycountygov.net/FCpdf/Tiger%20Grant%20Cert%2E%2Epdf 
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